
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                 
APRIL, 2014 

This publication was produced for review by the United States Agency for International Development 

(USAID) and prepared by Tetra Tech DPK (Tt DPK), a division of ARD Inc. in Peru 

 

 

 

USAID|PERU  

PRO-INTEGRIDAD  

 

FIFTH QUARTERLY REPORT 

JANUARY 1 - MARCH 31, 2014 

 

  
 

  

 



 

 

2 

USAID|PERU 
PRO-INTEGRIDAD 
 

 

FIFTH QUARTERLY REPORT  
 

 

 

JANUARY 1 - MARCH 31 

 
 
 
 
 
 
 
 
 
Program name: USAID Project for the Promotion of Justice 

and Integrity in the Public Administration 
(Pro-Integridad) 

USAID Financing Office:   USAID/Peru 
Contract number:    AID-527-C-13-00001  
Contractor:    ARD Inc. 
Issue Date:     MARCH 31, 2014 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APRIL, 2014  

The opinions issued by the authors in this publication do not necessarily reflect the point of 

view of USAID or of the Government of the United States of America.  



 

 

3 

 

 

TABLE OF CONTENTS 

Table of contents ............................................................................................................................. 3 

LIST OF ACRONYMS .................................................................................................................... 4 

I. INTRODUCTION .......................................................................................................................... 5 

II. EXECUTIVE SUMMARY ........................................................................................................... 5 

III. OBJECTIVES AND RESULTS OF THE PROJECT ............................................................. 6 

IV. WORK MEETINGS ................................................................................................................. 19 

V. ADMINISTRATIVE SUMMARY .............................................................................................. 23 

VI. RELEVANT ELEMENTS OF THE PERUVIAN JUSTICE NATIONAL CONTEXT ........ 23 

VII. PRODUCTS AND DELIVERABLES ................................................................................... 21 

VIII. FINANCE QUARTERLY REPORT ..................................................................................... 22 

IX. SUMMARY OF ACTIVITIES PLANNED, ACCOMPLISHED AND UNDER 

PROGRESS FOR THE PERIOD COVERING FEBRUARY 15 TO JUNE 30, 2014 .......... 23 

ANNEX NO 1: UPDATED INDICATORS TABLE ..................................................................... 25 

 



 

 

4 

LIST OF ACRONYMS 

AWP Annual Work Plan   

COP Pro-Integridad Chief of Party   

CPC Criminal Procedures Codes   

DCOP Deputy Chief of Party   

GIZ 

GOP 

German International Cooperation Agency 

Government of Peru 

  

MoU Memorandum of Understanding   

IDC 

IIM 

ITT  

ITCO 

 

ITCPOPM 

 

JCA  

M&E P 

MINJUS 

Implementation District Committee 

Institutional Integrity Model 

Implementation Technical Team  

International Technical Cooperation Office of the 

Judiciary   

International Technical Cooperation and Project Office  

of the Public Ministry 

Judicial Council Academy  

Monitoring and Evaluation Plan 

Ministry of Justice and Human Rights 

  

NJC  

NGOs  

OCMA 

National Judicial Council  

Non-governmental Organizations 

Office for the Control of the Judicial Council 

  

ODECMA 

 

Decentralized Offices for the Control of the Judicial 

Council 

  

PJ 

PMP 

PM 

PROJECT 

PUCP 

SCOs  

TSO-SCICPC 

 

 

TOT 

The Judiciary 

Performance Management Plan 

Public Ministry 

Pro-Integridad Project 

Pontificia Universidad Católica del Perú  

Civil Society Organizations  

Technical Secretary Office of the Special Commission 

for the Implementation of the Criminal Procedures 

Code 

Training for Trainers 

  

USAID 

USG 

United States Agency for International Development  

Government of the United States of America 

 

  
 

    

    

    



 

 

5 

I. INTRODUCTION 
This document contains the fifth quarterly work report corresponding to the 
USAID/Peru Pro-Integridad Project, which is implemented by Tetra Tech 
ARD1pursuant to contract number 527-C-13-00001.  This report covers the period 
January 1-March 30, 2014, and the activities scheduled in Pro-Integridad Project's 
annual Action Plan (the Project). 
 

II. EXECUTIVE SUMMARY 
This report marks the first year of the Project performance, in which relevant 
achievements were obtained such as the Baseline Study, the Gender Inclusion 
Strategy, the Assessment and Identification of Improvements on the Corporate model 
and management of court offices and prosecution offices for corruption crimes incurred 
by officers, the Assessment of the Training Plan Requirements for Judges and 
Prosecutors, the Strategic Plan Proposal to strengthen the implementation of the 
Criminal Procedures Code (CPC) for the period 2014-2020, the Status Assessment of 
the institutional integrity system in the Ministry of Justice and Human Rights of Peru 
(MINJUS), the Analysis and Mapping of the Civil Society Organizations (CSOs) and the 
award of two grants on topics pertaining to Training in and Promotion of the CPC and 
Reporting. 
The abovementioned activities and products form the grounds for the Project's second 
year planning, which is anticipated to be very busy with a number  of activities both for 
the achievement of contractual obligations and for the full performance of the 
diagnosed and scheduled activities. 

The Project's key actions during this period were: 

 Assessment of the corporate models for court and prosecution offices 
management: The qualitative and quantitative baseline study on the Anticorruption 
Justice System in nine judicial districts analyzed the system's weaknesses, 
strengths and needs. It also allowed to focus on the project's technical assistance 
areas, especially in matters of management of judicial and prosecution offices. 
Deriving from this document, the assessment and identification of Improvements 
phase was initiated to proceed to the implementation of six improved processes in 
the Judiciary and the Public Prosecution Service. 

 
 Training for Judges and Prosecutors: The result of the participatory study of the 

training requirements along with the Training Plan, allowed scheduling the 
certification course for 50 judges, 50 prosecution officers and 5 attorneys who 
implement the CPC in corruption cases in the project's target judicial districts.2 This 
certification course shall be developed with the Institute for Democracy and Human 
Rights of the Pontificia Universidad Católica del Perú (IDEHPUCP) over a period of 
17 months. 

 
 Action Plan for the Technical Secretariat to the Special Commission for the 

Implementation of the Criminal Procedures Code. This document contains 
strategies to improve the implementing institutions' formulation of the 
implementation of the CPC, with the Technical Secretariat of the Special 
Commission for the Implementation of the Criminal Procedures Code (ST-CEICPP), 
which shall be associated with the monitoring plan. 

 

                                                           
1
 Since Tetra Tech DPK is an operating and subsidiary division that is fully owned by ARD, it is considered 

to be the main point of contact for all aspects of this contract.  
2
 Upon request of USAID Perú, the certification course shall include 5 prosecution officers who implement 

the CCP in corruption cases in the project's target judicial districts. 
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 Institutional Integrity Model in the MINJUS: Development and presentation of the 
Status Assessment of the institutional integrity system in the Ministry of Justice and 
Human Rights” to Minister Dr. Daniel Figallo.   This presentation was attended by 
the USAID Director, Ms. Deborah Kennedy, Ms. Cara Thanassi, Head of the 
Democratic Initiatives Office and Dr. Martín Castro, Project's COR. The meeting was 
attended by Dr. Ignacio Vallejos, General Secretary of the MINJUS, Ms. Martina 
Torres, Director of the General Planning and Budgeting Office and Ms. María 
Portillo, Head of the General Cooperation and Projects Office.  The presentation 
was conducted by Josefina Coutiño, Pro-Integridad COP, Carlo Velarde, Pro-
Integridad grants and subcontracts manager, and Jaris Mujica, Pro-Integridad 
consultant. 
 

 Institutional Integrity Model in the Public Prosecution Service: Upon express 
request of the Nation's Prosecution Office, Dr. José Antonio Peláez, the 
development of the situation assessment of the PM's institutional integrity was 
initiated.   

 
 Communications strategy: This product is considered to be of fundamental 

importance for the implementation of the CPC, since no effective promotion   plan 
had been developed at the beginning of the implementation. During this quarter, la 
proposal was submitted to the high level national counterparts for their consideration 
and approval.  The Communications strategy was developed through a subcontract 
with   Falkom S.A.C. in alliance with the Proética NGO.  

 
 Grants: During this quarter, the process of awarding two grants to Forum 

Solidaridad - Forum and the Comision Andina de Juristas (CAJ) for “Training and 
Promotion of the reform of the criminal justice, with an emphasis on the application 
of the CPC in corruption cases” and for “Reporting through social research 
concerning the fight against corruption and matters of criminal justice” was finalized.  

 
 Gender and access to justice: With the development of the Gender Strategy, 

training and CSOs strengthening actions were identified and taken into 
consideration for planning the Project's activities during its term. 
 

III. OBJECTIVES AND RESULTS OF THE PROJECT 

3.1 Objective 1: To increase the judicial system's capacity to solve corruption 

cases in Lima, Lima Norte, Lima Sur and Callao, and the judicial districts of the 

Peruvian Amazonia  

3.1.1 Strengthening the management and the corporate model in the Judiciary  

During this quarter, Pro-Integridad supported the corporate model management 
strengthening actions in the Judiciary. During this period, the information survey was 
completed in Iquitos, Chachapoyas and Lima Centro, which were designated as pilot 
sites. The assessment was submitted to the Judiciary on January 27, 2014. 
 
The   most relevant results of the assessment were the materials to perform a cause-
effect analysis. The result shown below highlights the technical assistance that Pro-
Integridad Project will provide: 
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Cause-effect analysis and the technical assistance to be provided by Pro-
Integridad to the Judiciary 

Casos de corrupción con 

el Código Procesal Penal 

que no reciben pena

Baja tasa de 

resolución de 

expedientes en Iquitos 

y Chachapoyas

Alto nivel de 

provisionalidad de 

los jueces en las 

sedes de Iquitos y 

Chachapoyas

Condiciones de 

trabajo no 

contribuyen a atraer 

y retener jueces

Insuficiente capacidad 

operativa para procesar 

casos de corrupción 

con el Código Procesal 

Penal

El sistema no 

produce informa-

ción completa, 

oportuna y suficien-

temente confiable

Frustración de 

audiencias no menor 

al 20%

PROBLEMA

EFECTO FINAL

CAUSAS 

DIRECTAS

CAUSAS 

INDIRECTAS

CAUSAS 

INDIRECTAS

Limitaciones en el 

despacho judicial 

para una adecuada 

gestión de los 

casos de corrupción 

con el NCPP

No se cuenta con 

un estándar de 

audiencias y pro-

ducción para el 

Subsistema Anti-

corrupción de Lima

Reglamento de 

notificaciones, 

audiencias y 

expediente judicial  

está 

desactualizado

Estándar de au-

diencias y produc-

ción propuesto por 

el ETI Penal no se 

aplican en Iquitos y 

Chachapoyas

Limitaciones en las 

sedes para generar 

estadísticas sobre 

determinadas 

variables de los 

procesos

Jueces no tienen 

capacitación 

especializada  en 

delitos de 

corrupción con el 

nuevo Código

PRODUCTO 2:

DIPLOMADO 

ESPECIALIZADO 

EN DELITOS DE 

CORRUPCIÓN DE 

FUNCIONARIOS 

(IDEHPUCP)

Insuficientes 

recursos humanos 

con herramientas 

especializadas para 

casos de corrupción 

con el nuevo Código

Jueces y personal 

de apoyo no tienen 

capacitación en 

gestión del 

despacho

PRODUCTO 3: 

CAPACITACIÓN 

EN GESTIÓN DEL 

DESPACHO 

FISCAL

Sobreseimientos y 

sentencias 

absolutorias

ASISTENCIA 

TÉCNICA DE 

PRO-INTEGRIDAD

PRODUCTO 4: 

FORMATOS E 

INSTRUCTIVO 

PARA GENERAR 

ESTADÍSTICAS 

SOBRE 

DETERMINADAS 

VARIABLES DE 

LOS PROCESOS

PRODUCTO 1: 

APORTES AL 

PROYECTO DE 

NUEVO 

REGLAMENTO 

ELABORADO POR 

EL ETI PENAL

PRODUCTO 5: 

ESTÁNDAR DE 

AUDIENCIAS Y 

PRODUCCIÓN 

PARA EL 

SUBSISTEMA 

ANTICORRUP-

CIÓN DE LIMA

PRODUCTO 6: 

ESTRATEGIAS 

PARA ABORDAR 

LIMITACIONES DE 

REALIZACIÓN DE 

AUDIENCIAS Y 

PRODUCCIÓN EN 

IQUITOS Y 

CHACHAPOYAS

La información 

introducida en el 

sistema en las 

sedes no siempre 

es correcta

 
  
 
As a result of the assessment, the proposed improvement areas set forth to the 
Judiciary are the following: 
 
 Topic 1: Management of court office: Pro-Integridad expects to make 

contributions to the Hearings, Summons and Proceedings Regulation project 
elaborated by the Criminal Institutional Technical Team (CITT). This product is key 
to the office management because it provides the operators with criteria to better 
apply the CPC in the courts.  

  
 Topic 2: Scheduling and hearings management: Pro-Integridad has identified 

the need to provide technical assistance to the Judiciary in order to estimate the 
standard hearing schedule for courts specialized in official corruption crimes (those 
incurred by public officials) and to develop strategies that help diminish the number 
of failed hearings at the pilot sites, especially due to failure to serve summons. 

 

 Topic 3: Procedural burden management: The Project has planned to support 
the Judiciary in the preparation of standards of resolved proceedings for courts 
which hear in corruption crimes, as well as in the design of strategies that 
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contribute to increase the rate of solved proceedings/entries in the Project's pilot 
sites.  

 
Once the highlighted improvements have been developed, Pro-Integridad will provide 
training on those topics for judges and key administrative staff of the three pilot sites, 
who shall be in charge of implementing it.  
 
3.1.2  Training for operators who apply the Criminal Procedures Code in 

corruption cases (Diploma course) 

This quarter, Pro-Integridad finalized the contract with the Pontificia Universidad 
Católica del Perú through the Institute for Democracy and Human Rights of the 
Pontificia Universidad Católica del Perú (IDEHPUCP) for the provision of the 
Certification course specialized in corruption crimes.  
 
The Certification course is designed for 50 judges, 50 prosecutors and 5 attorneys who 
apply the CPC in corruption cases in the different target judicial districts of the Project.3 
The following activities were carried out during this quarter: 

1. Submission and approval of the technical guidelines for the application of attendees 
to the Certification course. During the work breakfast carried out on January 27 the 
Judiciary was introduced to the guidelines for the access and participation in the 
certification course, which include the target audience, the participant's profile, as 
well as the application letter to be filed by the interested party. The proposal was 
approved by Dr. Duberli Rodríguez Tineo, Supreme Court Chief Judge and 
President of the National Training Commission for Judges. 

Furthermore, on January 31, at the meeting held at the PM, the National 
Prosecutor, Dr. José Antonio Peláez Bardales, approved the technical guidelines 
and the application form letter for the participation of the anti-corruption prosecutors   
in the Diploma course. 

2. Invitation to the participants of each institution. In view of the approval by the 
Judiciary of the invitation to apply for the Diploma course, in the week of February 
3-7, the Pro-Integridad technical team addressed the Presidents of the target 
Supreme Courts of the Project in order that they publicize and encourage judges to 
apply for   participation in the Diploma course. Likewise, on February 27 and 28, 
the PM published the invitation to participate in the Diploma course in the Intranet 
of the institution. As at March 26, 2014, 120 application letters were received from 
judges and prosecutors of the project's target judicial districts. 

3. The applications from the interested parties were sent to the Judiciary and the PM 
in order that the competent authorities selected the judges and the prosecutors who 
would participate in the Diploma course.  

 
3.1.3 Strengthening the management and the corporate model in the Public 

Ministry 

During this quarter, Pro-Integridad supported the corporate model management, 
strengthening actions in the PM. In this period, the information survey was completed 
in Iquitos, Chachapoyas and Lima Centro, which were designated as pilot sites. The 
assessment was submitted to the Nation's Public Prosecutor on January 31, 2014. 
 

                                                           
3
 Lima, Lima Norte, Lima Sur, Callao, Amazonas, Loreto, Madre de Dios, San Martín and 

Ucayali. 
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The   most relevant results of the assessment were the materials to perform a cause-
effect analysis (See Figure below with the results and the technical assistance that Pro-
Integridad will provide).  

As a result of the assessment, the proposed improvement areas set forth to the PM are 
the following: 

 Topic 1: Management of the Prosecution Office: The need has been identified 
to establish the organization and the tasks of the corporate criminal prosecution 
office, in order to define the areas of work, the positions by which it is formed, their 
tasks and the lines of authority.  

 
 Topic 2: The role of the coordinator, the assistant to the prosecution and the 

administrative assistant: With regard to the coordinating prosecutor, a clearer 
definition of their functions is required and it is necessary that it is not contrary to 
the structure of the PM. With regard to the roles of the assistant to the prosecution 
and the administrative assistant, it is necessary that both positions have defined 
supplementary roles. 

 
 Topic 3: Distribution of the prosecution's burden: It is necessary to have 

standard procedures and criteria available for the distribution of cases that helps to 
achieve a higher degree of fairness in the distributed workload and, consequently, 
a higher joint production from the prosecution officers who form part of the office. 

 
These three topics will be addressed in the Prosecution's Office Manual, the 
preparation of which started in March. For that purpose, the National Prosecutor, by 
Resolution dated February 27, has designated a special commission formed by 
prosecutors and other officers, in order to develop the Manual with Pro-Integridad's 
technical assistance. The proposal will ready in April. 
 
Once the Prosecution's Office Manual has been finalized and approved by the Nation's 
Prosecutor, Pro-Integridad shall provide training to prosecutors and key administrative 
staff of the three pilot sites, who shall then apply the improved model.
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Cause-effect tree and technical assistance provided by Pro-Integridad to the Public Ministry 

Casos de corrupción con 

el Código Procesal Penal 

que no reciben pena

Sobreseimientos por 

insuficientes pruebas

Plazas de fiscales 

no cubiertas en la 

sede de Iquitos

Alto nivel de 

provisionalidad de 

los fiscales en las 

sedes de Iquitos y 

Chachapoyas

Insuficientes peritos 

de la institución en 

las especialidades 

requeridas

Condiciones de 

trabajo no 

contribuyen a atraer 

y retener fiscales

Sobrecarga de 

trabajo de los 

peritos de la 

institución en el 

nivel central

Insuficiente capacidad 

operativa para procesar 

casos de corrupción 

con el Código Procesal 

Penal

Renuncias de 

fiscales

Limitaciones para 

obtener 

oportunamente los 

informes periciales

Pericias solicitadas 

al nivel central 

demoran más allá 

de los plazos 

requeridos por los 

fiscales 

Condiciones de 

trabajo no 

contribuyen a atraer 

y retener peritos

Bajo nivel de 

respuesta a 

informes solicitados 

a la Contraloría 

General en Iquitos y 

Chachapoyas

Baja capacidad de 

acción de la 

Contraloría General 

en Iquitos y 

Chachapoyas

Limitado acceso a 

TICs y bases de 

datos del Estado, 

especialmente en 

Iquitos y 

Chachapoyas

Limitaciones 

logísticas para 

realizar el trabajo 

fiscal

Capacidad logística 

limitada para actua-

ciones fuera del des-

pacho, especial-

mente en Iquitos y 

Chachapoyas

Archivos por 

vencimiento de plazos

PROBLEMA

EFECTO FINAL

CAUSAS 

DIRECTAS

CAUSAS 

INDIRECTAS

CAUSAS 

INDIRECTAS

Limitaciones en el 

despacho fiscal 

para una adecuada 

gestión de los 

casos de corrupción 

con el NCPP

Confusión de los 

roles del asistente 

en función fiscal y 

del asistente 

administrativo

Insuficiente 

entendimiento del 

rol del fiscal 

coordinador 

Procedimiento de 

distribución de 

carga fiscal no 

tiene criterios 

estandarizados

No se cuenta con 

una norma que 

establezca la 

organización y 

funciones del 

despacho

Fiscales no tienen 

capacitación 

especializada  en 

delitos de 

corrupción con el 

nuevo Código

PRODUCTO 3:

DIPLOMADO 

ESPECIALIZADO 

EN DELITOS DE 

CORRUPCIÓN DE 

FUNCIONARIOS 

(IDEHPUCP)

Insuficientes 

recursos humanos 

con herramientas 

especializadas para 

casos de corrupción 

con el nuevo Código

Fiscales y personal 

de apoyo no tienen 

capacitación en 

gestión del 

despacho

PRODUCTO 2: 

CAPACITACIÓN 

EN GESTIÓN DEL 

DESPACHO 

FISCAL

Escasa actividad en la 

etapa de juicio oral

Casos que no 

avanzan en las etapas 

procesales

PRODUCTO 1: MANUAL DEL DESPÀCHO FISCAL

Establece la 

organización y 

funciones del 

despacho fiscal 

Rol del fiscal 

coordinador 

integrado a la 

estructura del 

Ministerio Público

Roles 

complementarios 

del asistente en 

función fiscal y 

asistente 

administrativo

Procedimiento de 

distribución de 

carga fiscal con 

criterios 

estandarizados

ASISTENCIA 

TÉCNICA DE 

PRO-INTEGRIDAD

ASISTENCIA 

TÉCNICA DE 

PRO-INTEGRIDAD

    
Preparation: Own 
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In order to keep a control over the progress of the corporate model at the Judiciary and 
the PM, as described in numerals 3.1.1 and 3.1.3, the following table is provided with 
details of the planning and the achievements obtained: 
 

STAGE PRODUCT STATE TIMELINE  TEAM 

Stage I: Design 
and 

improvement 
proposal 

Assess of the processes and 
workflows within the Judiciary and the 
Public Prosecution Service regarding 
the treatment of corruption cases, 
specifically about the consolidation of 
the Corporate Offices within the 
framework of the application of the 
Criminal Procedures Code. Filed.  

Developed and 
submitted in 

due time 

November – 
January 2014 

Project's Team 
and national 
consultant 

Initial proposal for the improvement of 
the corporate management model for 
the reform of the criminal procedure. 
Corporate model of court offices and 
prosecution offices for the treatment 
of corruption crimes. Filed.  

February 2014 

Project Team 
and 

national 
consultant 

Phase II: 
Implementation 

Manuals and Protocols on the new 
corporate management model for the 
Judiciary and the Public Prosecution 
Service for the treatment of corruption 
crimes, within the framework of the 
application of the Criminal Code of 
Procedures. Designed and filed. This 
product shall include the final version 
of the proposals to improve the 
corporate management model. 

In progress 
February – May 

2014 

Project Team, 
national 

consultants 
and 

international 
consultant 

Judges, prosecutors and key 
administrative staff of the three pilot 
sites with training on the new 
management model.   

-- June – July 2014 

Project's Team 
and 

international 
consultant 

New judiciary management model 
implemented at the pilot sites of the 
court offices and the prosecution's 
office. 

-- 
July – 

September 2014 
Project Team 

Stage III: 
Monitoring and 
sustainability 

Identification and measurement of the 
improvements achieved at operating 
level, especially in the management 
and flow of corruption cases. 
Strategies and activities undertaken 
for their achievements. Lessons 
learned and success stories 
(snapshots) evidenced in different 
locations, delivered. 

-- 
August - 

December 2014 
Project Team 

Visit the pilot sites for consultation or 
corrective actions. Promotion of the 
institutional commitment to 
sustainability. 

-- 
August 2014 – 

December 2015 
Project Team 

Minutes of the meetings or of the 
training sessions imparted, aimed at 
the promotion or the introduction of 
the “circles of innovation” 
methodology.  

-- 
August 2014 – 

December 2015 
Project Team 

 
3.1.4. Assistance to the Technical Secretariat of the Special Commission for the 

Implementation of the Criminal Procedures Code 

On January 27, 2014, Pro-Integridad submitted the “Proposal of a Strategic plan for the 
implementation of the CPC” to the Technical Secretary of the Special Commission for 
the Implementation of the Criminal Procedures Code (TSO-SCICPC), Dr. Carlos 
Vasquez, who stated that “Pro-Integridad's work helped build the Plan for the 
consolidation of the reform of the Criminal Procedure and the Regulation of the Special 
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Commission for the Implementation of the Criminal Procedures Code, prepared by the 
ST-CEICPP”.  The Plan was approved by Supreme Decree No 003-2014-JUS, of 
March 31, 2014. 
 

 

Supreme Decree of March 31, 2014 - El Peruano newspaper. 

The strategic plan is the result of an inter-institutional effort coordinated by the TSO-
SCICPC with Pro-Integridad's technical assistance. The process included workshops 
with the technical teams of the Judiciary, the PM, the Public Defender's Office (PDO) 
and the Judicial Council Academy (JCA), as well as the Technical Secretariat, whose 
representatives provide materials for the assessment and strategies in the areas of 
planning, training, standards, monitoring, promotion and coordination.  

The analysis of the FODA, which forms part of the plan elaborated with Pro-
Integridad's assistance, highlighted four important aspects: (i) there is a need to update 
the regulatory basis that regulates the functions, attributes and interrelations of the 
bodies in charge of the CPC, since these regulations date back to 2004-2006; (ii) in 
many cases, there is neither planning, training, promotion nor monitoring of key areas 
for the implementation process; (iii) not every institution has monitoring indicators; and 
(iv) although the TSO-SCICPC has an Interinstitutional Training Committee, the 
institutions do not necessarily have standards for the preparation of thematic contents 
for the reform.  

Furthermore, the plan elaborated with Pro-Integridad's assistance includes the 
following strategic objectives: (i) to prepare and ensure the adequate implementation of 
the CPC in every judicial district; (ii) to strengthen the application of the CPC for cases 
of corruption and organized crime, among others; and (iii) to guarantee the 
sustainability of the implementation of the CPC in the national territory upon completion 
of the respective timeline in effect. 
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Alejandrina Luglio from the CPC-ITT (third from left) 
and Vivian Weiner, from the Judiciary’s ITCO 

(seventh), with Pro-Integridad's team. 
 

 
Members of the General Directorate for the Public 

Defender's Office of the MINJUS, in a working 
session conducted by Pro-Integridad. 

 
 

  

Oscar Quintanilla and Teresa Valverde, from the 
Judicial Council Academy and Roberto Uceda, from 

the TSO-SCICPC, in a meeting with a Pro-
Integridad's team. 

Roberto Uceda, from the TSO-SCICPC, César 
Aliaga and David Díaz, representatives of the 

CPC-ITT from the PM, during a session conducted 
at that institution. 
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3.1.5. Technical Assistance to the Public Prosecutor General Specialized in 
Corruption Crimes 
On the Project's second year, technical assistance to the Public Prosecutor General is 
provided with the purpose of developing standardized criteria to calculate the damages 
caused to the State by corruption cases, as well as the development of tools that 
include these criteria in order to be applied nationwide by the specialized Public 
Inspectorate General.  This product shall greatly benefit the counterparts because, to 
date, there are no criteria for calculating that can be used to guide the prosecutors' 
work. 
 
On the other hand, this quarter, the new Public Prosecutor General, Dr. Christian 
Salas, took over following the resignation of Dr. Julio Arbizu. At the work session held 
by the Project's technical team along with Dr. Salas, the proposal was validated for the 
work strategy for the development of the standardized criteria, which shall be carried 
out in four stages, as listed below: 

 This quarter, the products of the Objective 1 were the following: 

 Product 15: Strategic plan for the implementation of the CPC for corruption cases 
and the monitoring associated with the achievements of the plan (deliverable to 
USAID, January 30, 2014). 

 Product 16: Assessment and identification of improvements to the corporate model 
for the management of court offices submitted to the counterparts and approved by 
USAID (deliverable to USAID, February 14, 2014). 

 Product 17: Assessment and identification of improvements to the corporate model 
for the management of prosecution offices submitted to the counterparts and 
approved by USAID (deliverable to USAID, February 14, 2014). 
 

3.2 Objective 2: Promote the Institutional Integrity Model Within the Justice 
Sector  
As it can be observed in amendment No. 2 to Contract No. 527-C-13-00001, dated 
March 5, 2014, the Project's Objective 2 has not only changed its title but also its 
contents, the core objective of which is now the promotion of the IIM in the PM and in 
the MINJUS. Both institutions have begun assessing and implementing activities, as 
detailed below. 

Public Ministry: The IIM was submitted before the National Public Prosecutor, Dr. 
José Antonio Peláez Bardales, on January 31, for consideration and inclusion as an 
institutional policy. At the meeting, Dr. Peláez approved the development of the 
situational assessment of the PM and confirmed Lic. Carmen Condorchúa, Manager of 

• Demonstration 
of the problem 

• Proposal of 
standard 
criteria 

Research 

• Preparation of 
the Manual 
and/or Protocol 
of standard 
criteria  

Tools 
development 

• Discussion of 
the proposal 
with the PP for 
its approval 

Validation 

• Supporting the 
PP in the 
training on the 
standard 
criteria 

Training  
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the International Technical Cooperation and Project Office of the Public Ministry 
(ITCPOPM), to proceed with the scheduled actions.  

Over February and March, Pro-Integridad developed the assessment, which highlights 
the following:  

 The first chapter of the assessment that develops the conceptual framework of the 
IIM and the records and indicators matrix. As noted in previous reports, an 
assessment of similar characteristics was carried out at the MINJUS several 
months before. The innovation of this assessment is that it adds three aspects of 
registration adjusting the model even further to the standards of the International 
Convention against Corruption: public policies and practices to prevent corruption; 
internal measures for the prevention of corruption in relation to the improvement of 
accounting and auditing standards; and the participation of civil society in the 
monitoring of the institution, 

 Methodological design of tools for field information surveying, which includes a plan 
of interviews and monitoring sheets for each proposed indicator on each aspect to 
investigate. 

 Conversations with key officers of the PM, especially those who form part of the 
administrative system: Human Resources Office, Administration General Office and 
Provisioning Office.  

Ministry of Justice and Human Rights: With the official presentation of the 
Assessment to Minister Daniel Figallo on February 20, the stage was set to proceed  to 
the second stage of the IIM implementation at the MINJUS.   

At this meeting, the Minister highlighted that the focus of the development of the IIM in 
the institution is aimed at “becoming an example of integrity before the Anticorruption 
High Level Commission and before the President's Office of the Council of Ministers, 
which shall be executed with an expansive effect when spreading the seeds of integrity 
to bloom in other institutions of the State.”   

The meeting centered on the results of the assessment submitted by the Project's team 
formed by Josefina Coutiño and Carlo Mario Velarde, as well as by Mr. Jaris Mujica, 
the consultant hired for the development of the implementation.   

The initial implementation stage included the following key activities:  

 Preparation of the IIM Implementation Workplan at the MINJUS, jointly developed 
by the Ministry's team leader. 

 Technical assistance for the review of the Institutional Code of Ethics, which is 
under consideration by the General Secretary of MINJUS and subsequently by the 
Minister.  

 Technical assistance to elaborate the training material for the directors of the IIM.  

 Technical assistance to elaborate the Training plan for the MINJUs' officers within 
the framework of the Development Plan for the People regarding IIM.  
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From left to right: Martina Torres, Director of Planning and Budgeting – MINJUS; Ignacio 
Vallejos, General Secretary – MINJUS; Martín Castro,  Project's COR  – USAID; Josefina 
Coutiño, Pro-Integridad's Director; Daniel Figallo, Minister – MINJUS; Deborah Kennedy, 
USAID Director; Carlo Velarde, Pro-Integridad's Grants and Subcontracts manager; Jaris 
Mujica, consultant to Pro-Integridad; María Portillo, Head of Cooperation and Projects – 

MINJUS; and Cara Thanassi, Head of USAID's Democratic Initiatives Office. 
 

3.3 Objective 3: Strengthen the judicial system’s capacity to address 
corruption through effective civil society engagement 

3.3.1 Communications strategy 
This quarter, the communications strategy for the application of the CPC was 
submitted. This tool is an innovation in the Peruvian justice system because since the 
beginning of the reform of the criminal procedure, every institution had only carried out 
isolated activities of limited extent within each region with a message difficult to be 
understood by the general public. Instead, the strategy provided by Pro-Integridad has 
a systemic approach because it involves every operator and brings the reform closer to 
the ordinary people with no knowledge of legal concepts. The contents which are more 
relevant to the strategy are highlighted below:  

 Development of the assessment: By means of discussions and focus groups it was 
possible to gather information from members of the civil society and communication 
teams of the project counterpart entities, with the aim of determining the 
communicational needs and blanks within the process of implementation of the 
Criminal Procedures Code.  

 Design of the strategy and communicational keys: The strategy has been planned 
in two levels: (i) Internal level, aimed at the key components of the justice sector, 
and (ii) External, aimed at the citizens within the project’s target regions, to 
increase their knowledge of the reform of the criminal procedure. The 
communicational keys have been developed in a very creative way, incorporating 
elements such as popular music, color and poetry, which give it a powerful 
communicational effect. 

 
The strategy has been validated with the entities that form part of the SCICPC, in two 
workshops. The former was a presentation of the proposal, conducted on March 12 
and the latter workshop was a presentation of the adjustments, conducted on March 
20, 2014. At this moment, Pro-Integridad is awaiting the formal approval of the TSO-
SCICPC to initiate the training.    
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Presentation of the communication strategy of 
promotion of the New Criminal Procedures Code 

Presentation conducted by Isabella Falco, 
representative of Falkom SAC, 

 

  

Carlos Bazo, Roberto Uceda and Carlos Vásquez, 
from the  TSO-SCICPC and Martín Castro, Project's 

COR 

María A. Delgado, Head of the ITCO of the 
Judiciary and Bonifacio Meneses, President of the 

CPC-ITT from the Judiciary. 

 

3.3.2 Processing grants under contract 

On January 24, 2014, four proposals were received from civil society organizations 
which expressed interest in implementing projects in connection with such topics as: a) 
Training and promotion of the CPC and the fight against corruption, and b) Reporting to 
understand the impact of the CPC in the fight against corruption.   
 
The organizations who submitted their proposals were: 
 

Organization 
Topic 1: Training and 

promotion on the CPC and the 
fight against corruption 

Topic 2: Reporting for 
understanding the impact of 
the CPC in the fight against 

corruption 

Andean Committee of 
Legislators (CAJ) 

Submitted Submitted 

Fórum Solidaridad Not submitted Submitted 

Institute of the Public Defender Submitted Submitted 

Proética Submitted Submitted 

 
The award process was according to plan. Grants were awarded to the following 
organizations:  

 Topic 1: Forum Solidaridad.  
 Topic 2: Comisión Andina de Juristas (CAJ) 
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This quarter, the product of the Objective 3 was the following: 
 
 Product 18: Memorandum for Grant Agreements with Forum Solidaridad and the 

Comisión Andina de Juristas (CAJ) (deliverable to USAID on March 15, 2014).  
 

3.4 Follow up of the Gender Inclusion Strategy     

The Project's gender inclusion had the following progress in the quarter: 
 

OBJECTIVE ACTIVITIES STATUS 

 
1. OB1: 

MANAGEMENT 

 To identify the existence of regulations, 
protocols and guidelines for the assistance 
of female users in corruption cases within 
the CPC application framework to 
corruption cases (within the management 
diagnosis development framework). 

 To promote the development of guidelines 
for the assistance to female users in 
corruption cases (within the technical 
assistance framework in matters of 
management). 

 Performed. 
 
 
 
 
 

 Scheduled. 
 

 
2. OB1: 

TRAINING 

 To encourage female participants in training 
courses that will be conducted by the 
Project. 

 To encourage the participation of women 
from the education spectrum. 

 To include in the training courses the 
analysis of cases that raise awareness 
among the justice operators regarding the 
importance of the gender equality approach. 

 The TDRs for the Diploma course 
specialized in corruption crimes 
promotes an equitable number of 
women participants. 

 The TDRs for the Diploma course 
specialized in corruption crimes 
includes the gender approach in 
two specialized courses: Public 
International Law and Human 
Rights and Oral hearing of 
corruption crimes incurred by 
officers. 

 
3. OB1: 

MONITORING 

 A gender equality approach will be 
interdisciplinary applied in the PMP's 
indicators review, which shall consider the 
special features of each indicator. 

 Standard indicators for USAD have 
been identified and the code was 
assigned according to gender. 

 
4. OB2: 

INTEGRITY 

 To identify institutional policies and 
strategies aimed at an equalitarian valuation 
of the human potential from the gender 
equality perspective (within the framework 
of the development of the integrity 
diagnosis). 

 To recognize whether the institutional 
instruments for the promotion of ethics, 
such as the Code of Ethics or other internal 
norms, include a gender equality approach. 

 The IIM Implementation Workplan 
at the MINJUS shall include the 
gender perspective.  

 
5. OB3: 

CIVIL SOCIETY 

 

 To encourage female participants to engage 
in the actions that the Project shall carry out 
to provide support to the civil society 
(donation). 

 To promote reporting mechanisms on 
corruption cases that affect women. 

 Interdisciplinary application of the gender 
equality approach in the development of 
communicational campaigns: messages, 
training courses and indicators. 

 The RFA for donations adds the 
gender strategy and it has been 
defined as an evaluation criterion 
the incorporation of the gender 
approach in the technical 
proposals.  

 
3.5 Project monitoring 

This quarter, the Project's initial indicators were updated in terms of results, objectives, 
strategies of each Project objective and the contributions of COR Martín Castro and the 
responsible persons from USAID in charge of monitoring, who requested they were 
sent “the indicators follow-up table”. Following is a segment thereof:  
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TARGET RESULT TARGET RESULT TARGET RESULT

% of improvements and/or processes 

implemented in judicial and/or 

prosecution offices at central 

headquarters of the pilot districts. 

Custom 0 0 0 60% 0 40% 0

Chachapoyas: 0 0 0 60% 0 0% 0

Iquitos: 0 0 0 60% 0 0% 0

Lima: 0 0 0 60% 0 0% 0

Lima Regional 0 0 0 0% 40% 0

% of judges and prosecutors 

registered in the Diploma Course 

Specialized in Anti-corruption for 

Justice Operators who approve the 

program and are certified by the 

Pontifical Catholic University of Peru 

under rigorous academic standards 

Custom 0 0 0 30% 0 60% 0

Women 0 0 0 0 0 TBD 0

Men 0 0 0 0 0 TBD 0

Number of judges, prosecutors and 

Support personnel in target judicial 

districts trained in office management

Estándar 2.1.2-7 0 0 0 60 0 20 0

Prosecutors and administrative 

personnel at PM

0 0 0 30 0 0 0

Judges and administrative personnel 

at JB

0 0 0 30 0 0 0

Prosecutors and Administrative Staff 

at National PM

0 0 0 0 0 10 0

Judges and administrative staff at 

National JB

0 0 0 0 0 10 0

Men 2.1.2-7a 0 0 0 TBD 0 TBD 0

Women 2.1.2-7b 0 0 0 TBD 0 TBD 0

1

2

3

Nro
FY 2014 FY 2015FY 2013

Indicator

Type of indicator

(Custom / 

Standard)

Standard 

Indicator 

Code

Required 

PPR
BASELINE

Preparation: Own 
Source: USAID Monitoring and Evaluation  

 

Within the PMP, a total of 9 indicators were obtained, each with a precise definition and 
disaggregation matrices. 

At the same time, the attached indicators tables show the progress of indicator No. 7 
under Objective 2. (See Annex 1: Updated Project Indicators Table).   
 

IV. WORK MEETINGS     

4.1 Meetings at USAID 
On February 27, a meeting called by Dr. Daniel Figallo, Minister of Justice and Human 
Rights was held with USAID Director, Ms. Deborah Kennedy Iraheta and Cara 
Thanassi, Martín Castro, Josefina Coutiño and Armando Plazolles. The purpose of the 
meeting was to establish the necessary coordination mechanisms to strengthen the 
Plan for the Implementation of the Criminal Procedures Code 2014-2020. At the 
meeting, Minister Figallo reported on the relaunch of the Reform process defined by 
the Special Commission for the Implementation of the CPC, through which the 
Technical Secretary strengthens its coordinating function with the aim of targeting 
resources and ideas to the common lines. 

4.2 Coordination Meetings with National Counterparts 

a. Meetings with the International Technical Cooperation Office of the Judiciary 
Throughout January, the Project team participated in meetings with the Judiciary's 
ITCO, with the purpose of coordinating actions concerning the following topics: 

 Updated information on the results of the assessment and identification of 
improvements in the anticorruption system corporate model for Lima, Iquitos and 
Chachapoyas, as well as the strategy for the selection of participants to the 
Diploma course specialized in corruption crimes.  These topics were discussed in a 
work breakfast with high level authorities of the Judiciary, on January 27. It was 
attended by Dr. Duberlí Rodríguez Tineo, Supreme Court Judge and President of 
the National Training Commission for Judges, Dr. Bonifacio Meneses, member of 
the Executive Council and President of the Judiciary's CPC-ITT, Dr. Iván 
Sequeiros, President of the Superior Courts of Lima, Dr. Susana Castañeda, 
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Coordinator of the Anticorruption Sub-system for Lima, Dr. María A. Delgado, Head 
of the ITCO and Lic. Vivian Weiner, Advisor with the ITCO. Representing the 
USAID, Ms. Cara Thanassi and Dr. Martín Castro. Furthermore, Pro-Integridad’s 
Director, Josefina Coutiño and the project's technical team. 

 

  

Dr. Duberli Rodríguez Tineo, Supreme Court Judge 
and President of the National Training Commission 

for Judges. 

Dr. Susana Castañeda Otsu, Coordinator of the 
Anticorruption Sub-system for Lima, Martín Castro, 

Project's COR and Vivian Weiner, advisor with 
ITCO. 

 

  

Dr. Bonifacio Meneses Gonzales, President of the 
Judiciary's CPC-ITT, Cara Thanassi, USAID Head 

of the Democratic Initiatives Office. 

Presentation of the assessment results and 
identification of improvements of the corporate 

court office. 

 
 In turn, at the request of the Chair of PJ technical assistance was coordinated with 

the OCTI for the preparation and publication of a Manual of Style for writing all 
documents issued by the court. This request was forwarded to USAID and it was 
agreed that the activity planned in Objective 1.4 of the Project related to the Judicial 
Observatory be substituted by the mentioned Manual. This substitution was 
included in the USAID contract modification 002 and in the deliverables table which 
is part of the contract.  

b. Meeting with the Nation's Prosecutor 
On January 31, the results of the assessment and identification of improvements in the 
corporate prosecution offices at the home offices in Lima, Iquitos and Chachapoyas, 
the proposal of the Diploma course with the IDEHPUCP and the development of the 
diagnosis for the implementation of the IIM were submitted to the National Prosecutor, 
Dr. José Antonio Peláez. At this meeting, Dr. Peláez approved to proceed with the 
development and implementation of the mentioned topics. 

The meeting was attended by USAID's representatives, Ms. Cara Thanassi and Dr. 
Martín Castro, and Pro-Integridad's members Josefina Coutiño, Armando Plazolles and 
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Lourdes Rivera-Santander. It was also attended by Lic. Carmen Condorchúa Vidal, 
Manager of ITCPOPM, and Dr. Víctor Yaipén Zapata, Technical Secretary to CPC-ITT. 

c. Meeting with the International Technical Cooperation and Project Office of the 
Public Prosecution Service 

On January 20, a meeting with representatives of ITCPOPM and Pro-Integridad was 
held in which topics and next steps to be executed in 2014 were discussed.  The 
meeting's agenda included updated information on the activities under progress and a 
proposal of the next steps in the following areas: 

 Corporate office management model and results of the assessment. 
 Criteria for the invitation to the Diploma course specialized in corruption crimes.  
 ITCPOPM's request to provide technical assistance in the development of the 

diagnosis on the PM's IIM. 

During the meeting it was agreed to present these topics to Dr. José Antonio Peláez, 
the National Prosecutor. 

d. Workshop for the development of the Prosecution's Office Manual 

As a result of the meeting with the National Prosecutor, a 16-member working 
committee was designated, which was formed by prosecutors and officers of the PM 
with the purpose of elaborating the Prosecution's Office Manual. For this task, Pro-
Integridad provided technical assistance through a consultant to systematize the 
document and impart the workshops. The final product to the National Prosecutor is 
expected to be delivered in April.   
 

 
 

Lic. Carmen Condorchúa, Manager of the ITCPOPM 
has inaugurated the workshop of the Prosecution's 

Office Manual. 

 
The PM's Committee appointed to elaborate the 
Prosecution's Office Manual. 

  

e.  Meeting with the President and officers of the Superior Court of Amazonas  
Through January 8-10, the Pro-Integridad team held work meetings in Chachapoyas 
with Dr.  Luz Vigil, President of the Higher Court of Justice of Amazonas, to explain the 
extent of the intervention of Pro-Integridad Project to strengthen the court's office. 
Furthermore, visits to the court offices that apply the CPC were conducted and 
meetings with judges of criminal courts were held. One of the interviews was held with 
Dr. Alejandro Espino, President of the Criminal Court of Appeals and Settlements, as 
well as the administrator of the Criminal Module of the CPC, Dr. Luis Mendoza. 
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Dr. Luz Vigil, President of the Court of 
Amazonas, with Pro-Integridad's team 

 

f. Meetings with the President of the Higher Prosecution Board and officers of 
the Prosecution District of Amazonas  

Within the framework of the technical assistance for the strengthening of the corporate 
model in the PM, through January 8-10, Pro-Integridad's team organized a working trip 
to Chachapoyas. Meetings were held with Dr. Oswaldo Bautista, President of the 
Higher Prosecutor, Dr. Silverio Ñope Coscco, as well as with the representatives of the 
Provincial Prosecution Office Specialized in Corruption Crimes incurred by Public 
Officers. 
 

 
Pro-Integridad's team met Dr. Ronald Chiguala, 
Provincial Public Prosecutor of Anticorruption for 
Amazonas and deputy prosecutors  

 

g. Meeting with the Public Prosecutor General Specialized in Corruption Crimes 
A presentation meeting was held in January with the Dr. Christian Salas Beteta, who 
took over as Public Prosecutor Specialized in Corruption Crimes, upon resignation of 
Dr. Julio Arbizu Gonzales. This meeting was attended by Pro-Integridad's Director 
Josefina Coutiño and the technical team. Pro-Integridad’s proposal of technical 
assistance for the development of standardized criteria for the estimation of damages 
in favor of the State in corruption crimes was presented during this meeting, as well as 
the strategy for the development of the work, which was validated by Dr. Salas Beteta. 
 
4.3 Coordination with other Projects of International Cooperation and Key 

Institutions.  

a. Meeting with the Project of Support to the Criminal Procedure Reform of GIZ            
On February 25 a working meeting was held at Pro-Integridad's office with Dr. William 
Ramírez, head advisor of the Project of Support to the Reform of the Criminal 
Procedure of GIZ, with the purpose of exploring the possible areas of collaboration 
between Pro-Integridad and GIZ to provide technical assistance to the Public 
Inspectorate General Specialized in Corruption Crimes. As a result of this meeting, 
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concrete topics were identified in which both projects could collaborate, such as hiring 
experts to monitor the development of the work by the technical team on the 
standardized criteria for the estimation of damages resulting from corruption crimes. In 
this work meeting, Pro-Integridad was represented by its Director, Dr. Josefina Coutiño 
and by Dr. Lourdes Rivera-Santander.  

V. ADMINISTRATIVE SUMMARY 

The following administrative activities were developed during this quarter: 

 The evaluation of the course for the Non-profit organizations who participated in the 
call to the process for the two grants. 

 In March, the contract with IDEHPUCP was signed to execute the Diploma course 
specialized in corruption crimes.  

 In February, a fifth category contract was signed with Mr. Armando Plazolles in the 
post of Sub-Directorate of Pro-Integridad's project.  

 In February and March, the following consultants participated in the project: 
o Jorge Rosas: Development of the Prosecution's Office Manual for the Public 

Prosecution Service.  
o Juan Villegas: Development of the training guide for MINJUS's staff in IIM. 
o Jaris Mujica: Assessment of the IIM in the Public Prosecution Service. 

 
 

VI. RELEVANT ELEMENTS OF THE PERUVIAN JUSTICE 
NATIONAL CONTEXT  

This quarter, determination to move forward in the reform has been observed from the 
part of the institutions who form the Special Commission for the Implementation of the 
Criminal Procedures Code, to complete the enforcement of the Code in the whole 
country4, since the progressive implementation thereof was suspended in October 
2012, as to strengthen the oral model in such areas where it is already in force. In this 
sense, on February 28, the Special Commission approved the Consolidation Plan for 
the Reform of the Criminal Procedure and a new Regulation to establish the 
interinstitutional coordination mechanisms and strengthen the role of the Technical 
Secretariat. The Supreme Decree that approves the Plan and the Regulation was 
published on March 31. 
 
One of the agreements of the Special Commission was to communicate the 
international cooperation agencies about the request to focus their actions on the areas 
of the Consolidation Plan and to channelize their support through the Special 
Commission. In this sense, on February 27, a meeting with Dr. Daniel Figallo, Minister 
of Justice and Human Rights, was held with the participation of USAID Director, Ms. 
Deborah Kennedy Iraheta and Cara Thanassi, Martín Castro, Josefina Coutiño and 
Armando Plazolles. In this meeting, Minister Figallo expressed the agreement with the 
Special Commission and the need to coordinate the efforts of all the international 
cooperation agencies. 
 
In other topic, on January 10, the Supreme Resolution whereby the resignation of Dr. 
Julio Arbizu from the post of Public Prosecutor specialized in corruption crimes had 

                                                           
4
 To date, the Code of Criminal Procedure is in force and applicable to all crimes in 23 out of 31 judicial 

districts over the country. The reform began in Huaura on July 1, 2006, and the last districts to fully join the 
new model were Loreto and Ucayali, on October 1, 2012. The implementation is pending in Lima, Lima 
Norte, Lima Sur, Callao, Apurímac, Ayacucho, Huancavelica and Junín. It is worth mentioning that since 
April 1, 2011, the Code of Criminal Procedure is applicable for official corruption crimes throughout the 
country. 
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been accepted was published. The same resolution includes the appointment of Dr. 
Christian Salas, who until that date performed his duties as deputy to Dr. Arbizu. This 
transition has neither affected nor delayed the technical assistance provided for by Pro-
Integridad, since the new Public Prosecutor participated in the coordination with the 
Project since he was appointed. Besides, Pro-Integridad has presented and validated 
its strategies with Dr. Christian Salas and his team.  
 
On the other hand, by Administrative Decision of January 14, the Executive Council of 
the Judiciary ruled the intervention of the jurisdictional and administrative management 
of the Higher Court of Justice of Madre de Dios, presumably to protect through 
protective measures against illegal mining in that region. In this sense, the Executive 
Council formed a special commission in charge of inspections, investigations, audits 
and special examinations with the aim of evaluating the conduct of judges, jurisdictional 
clerks, officers and staff. This serious situation, which affects one of the target districts, 
is monitored by Pro-Integridad, which shall be on the alert for actions that the Executive 
Council of the Judiciary may adopt.  
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VII. PRODUCTS AND DELIVERABLES 
 

Project Deliverables Summary & Tracking Sheet    

Peru Promoting Justice and Integrity in Public Administration – Pro-Integridad 
Project Contract No.: AID-527-C-13-00001 

QUARTERS 1, 
2 and 3 

CONTRACT 
REFERENC

E 

February 2013 – June 2013 
July 2013-Sept, 

2013 
Oct. 2013 – Dec. 

2013 

Feb-
2013 

Mar-
2013 

Apr-
2013 

May-
2013 

Jun-
2013 

July-
2013 

Ago-
2013 

Sep 
2013 

Oct 
2013 

Nov 
2013 

Dec 
2013 

Initial Annual 
Workplan 

F.6(A)(a) 
 

3/18 
   

      

Integrated 
Gender Strategy 

C.3 (page 
C.10)    

5/17 
 

      

Disabilities 
Integration 
Strategy 

C.3 (page 
C.10)  

3/18 
   

      

Performance 
Monitoring Plan 

(PMP) 
F.6(B) 

  
4/1 

  
      

Quarterly 
Progress/Financ

ial Reports 
F.6( C ) & (D) 

  
4/30 

  
      

Quarterly 
Progress/Financ

ial Reports 
F.6( C ) & (D)     6/30       

CSO Mapping 
developed 

     6/30       

Third Quarterly 
Progress/Financ

ial Reports 
F.6( C ) & (D)        9/30    

Baseline Study F.6( C ) & (D)       8/15     

Analysis of 
participatory 

training 
requirements 
and training 
programs for 

judges, 
prosecutors and 

court staff. 

F.6( C ) & (D)      7/31      

Four Quarterly 
Progress/Financ

ial Reports 
F.6( C ) & (D)           

12/3
1 

QUARTERS 1, 
2 and 3 

CONTRACT 
REFERENC

E 

Feb-
2014 

Mar-
2014 

Apr-
2014 

May-
2014 

Jun-
2014 

July-
2014 

Ago-
2014 

Sep 
2014 

Oct 
2014 

Nov 
2014 

Dec 
2014 

Report on 
developed 

strategic plan for 
CPC 

implementation 
on corruption 

cases and 
associated 

monitoring of 
the achievement 

of the plan 
approved by 

USAID 

F.6( C ) & (D) 01/31           

USAID 
approved and 
finalized report 

on 
Organizational 
and Work Flow 
Management 

F.6( C ) & (D) 02/14           
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Redesign and 
Improvements 
for Corruption 

Cases 

Memo for Two 
grants awarded 

to increase 
public 

understanding 
of the criminal 
justice reform 

under the CPC 
for corruption 

cases 

F.6( C ) & (D)  03/15          

Fifth Quarterly 
Progress/Financ

ial Reports 
F.6( C ) & (D)    04/30        

 

VIII. FINANCE QUARTERLY REPORT 

Project's budgeting lines 
Budget approved 

to date 
Total quarterly 

expenses 
Total expenses to 

date 
Remaining 

balance 

CLIN 001 – To increase the 
Judicial System's Capacity 

to Solve Corruption Cases in 
Lima, Callao and the 

Judicial Districts of the 
Peruvian Amazonia 

 
 
 

$2,939,782 

 

 
$198,346.74 

 

 
$981,365 

 
1,958,417 

CLIN 002 – Promotion of the 
Institutional Integrity Model  

 

$ 318,919 $28,171.67 
 

$121,229 
 

197.690 

CLIN 003 – To reinforce the 
Judicial System's Capacity 
to face Corruption through 

an Effective Commitment of 
the Civil Society 

$ 965,700 
 

$99,248.59 
 

 
$317,973 

 

 
647.727 

 

CLIN 004 – Fixed fees  $240,505 $16,835.35 
$86,582 

 
153.923 

Total costs $4,464,906 342,602.35 
 

$1,507,149 

 

 
$2,957,757 
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IX. SUMMARY OF ACTIVITIES PLANNED, ACCOMPLISHED 
AND UNDER PROGRESS FOR THE PERIOD COVERING 
FEBRUARY 15 TO JUNE 30, 2014 
The following table shows a summary of the status of the implementation of the workplan for 
the first year of Pro-Integridad's application. In general, the project is within the year 1 
workplan products compliance goals.   
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

OBJECTIVE 1:  Increase the Capacity of the Judicial System in Lima, Callao, and Peruvian Amazon 
Regions to Resolve Corruption Cases 

Result 1.1:  Increased capacity of judges and court staff in the targeted regions to manage and 
resolve corruption cases. 

Activity 1: Establish efficient, timely and continuous systems for case management 

Organize coordination 
meetings with the 
Presidency of the 
Judiciary  

Permanent 
Project 
Team Judiciary's 

ITCO, 
Judiciary's 
Criminal CITT. 

Redesign Plans and 
Improvements on the 
Organizational 
Management and 
Workflow of Corruption 
Cases (for judges and 
court office staff) 

In permanent 
progress 

Detailed evaluation of 
current systems and case 
management processes 

November 2013 - 
February 14, 
2014 

Consultant, 
Project 
Team 
 

Submitted  

To organize improved 
management processes 
for the judicial offices at 
the selected pilot sites in 
the  Amazonía and Lima 
Centro 

March-September 
2014 –  

Consultant, 
Project 
Team 
  

 
 
Judiciary's 
ITCO, 
Judiciary's 
Criminal CITT. 

Report on the improved 
organizational 
management processes 
approved by USAID for the 
selected pilot sites. 

In permanent 
progress 

Elaborate a Manual and 
Protocols for the new 
Management model for 
judges and supporting 
staff.   

March-September 
30, 2014 

Consultant, 
Project 
Team 

Judiciary's 
ITCO, 
Judiciary's 
Criminal CITT. 

Manual and Management 
Protocols and the new 
management model for 
corruption cases.  

In progress. 

Develop an international 
workshop 
for judges and 
prosecutors, with the 
purpose of facilitating the 
implementation of the 
improved processes 

April, 2014 
Consultant, 
Project 
Team 

Judiciary's 
ITCO, 

Judiciary's 
Criminal CITT. 

Reports by the 
consultants, with materials, 
conclusions and 
recommendations of 
international experts. 

In progress 

Activity 2: Train and implement case management systems in accordance with the CPC in general and 
specifically in the management of corruption cases.  

To make a participative 
analysis of training 
required for corruption 
cases.  

April-July 2013 
Consultant, 
Project 
Team,  

Judiciary's 
ITCO, 
Judiciary's 
Criminal CITT, 
PM's 
ITCPOPM. 

Analysis of the training 
requirements and 
participative training 
programs for judges and 
auxiliary staff  

Submitted 

Development of the 
Diploma course for 50 
judges and 50 prosecutors  

March 2014 – 
May 2015 

IDEHPUCP, 
Project 
Team 

 
Judiciary's 
ITCO, 
Judiciary's 
criminal CITT, 
PM criminal 
CITT and PM 
ITCPOPM. 

Final report of the first 
Diploma course 
implemented.  

In progress 
Diploma 
course 
IDEHPUCP.  

Training on the processes 
improved at the pilot sites 
for judges and supporting 
staff) 
 

March - 
September 2014  

Consultant, 
Project 
Team 
  

 
Judiciary's 
ITCO, 
Judiciary's 
Criminal CITT.  

Report on the training in 
processes improved at the 
selected pilot sites  

In progress 
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Result 1.2: Strengthen the capacity of prosecutors and support staff in the target judicial districts to process 
corruption cases. 

(ii) The PM uses tools to improve the prosecution's performance 

Activity 1: Support the PM to improve the tools used by the anticorruption prosecutors 

Support the PM in the 
drafting of a Training 
Manual on Corruption 
Cases for prosecutors 
(product of the Diploma 
course).  

April-August 31 –
2014 

Project 
Team, 
IDEHPUCP  

 
 

PM Criminal 
CITT and 
PM's 
ITCPOPM. 

Report on the 
development of manuals 
and protocols approved by 
USAID 

In progress 

Implement new improved 
management processes 
for the prosecution offices 
at the selected pilot sites 
in the  Amazonía and 
Lima Centro 

February 2014 – 
September 2014 

Consultant, 
Project 
Team 
  

 
 
PM Criminal 
CITT and 
PM's 
ITCPOPM.  
 

Report on the improved 
organizational 
management processes 
approved by USAID for 
the selected pilot sites. 

In progress 

Result 1.3: Standard methodology for the quantification of damages caused to the State in corruption cases. 

Develop a study that 
allows to determine 
standards/methodologies 
developed to estimate 
and recover damages in 
corruption cases  

June - December 
- 2014 

Consultant, 
Project's 
Technical 
Team  

Consultant 
and 

Technical 
Team for the 

Public 
Defender's 

Office 

 
 
Study (deliverable to 
USAID on 12-31-2014) 
 

In progress 

Result 1.4: The Judiciary improves its capacity to implement the Criminal Procedures Code 

Activity 1: Establish goals and standards in core areas where the judicial performance can be measured other 
than the process of appeals.  

Aanalyze the current 
systems of monitoring 
and evaluation, as well as 
procedures used for the 
application of the CPC 
with respect to corruption 
cases 

 March- June 30, 
2014 

Project 
Team,  

Judiciary's 
ITCO, 
Judiciary's 
Criminal 
CITT. 

M&E system for the 
implementation of the CPC   

In progress 

Result 1.5:  Strengthening the Special Commission's functions of coordination and monitoring of the 
implementation of the Criminal Procedures Code. 

(i) Improvement of the Special Commission's monitoring and evaluation of the implementation of the CPC 

Activity 1: Improve the Special Commission's capacity with respect to M&E 

Strategic Plan proposal 
for the implementation of 
the CPC concerning 
corruption cases 

September -
2013- January, 
2014 

Consultant, 
Project 
Team  

Technical 
Secretariat 
for the 
Special 
Commission 

Strategic plan for the 
implementation of the CPC 
and related monitoring for 
the performance of the 
plan  

Submitted  

Technical Assistance to 
update the systems of 
monitoring and 
evaluation, for the 
application of the CPC 
with respect to corruption 
cases 

March-December 
2014 

Project 
Team,  

 Technical 
Secretariat 
for the 
Special 
Commission 

M&E system for the 
implementation of the CPC  

In progress 

Result 1.6: Promote the furtherance of good practices and lessons learned in the judicial system to ensure 
the effective implementation of the Criminal Procedure Code (CPC) for the prosecution of corruption cases 

Make a research trip to 
Costa Rica with the 
Judiciary 

March-
September 2014  

Project 
Team 

Judiciary's 
ITCO and 
Judiciary's 

CITT 

Report In progress 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

OBJECTIVE 2-  Promotion of the Institutional Integrity Model within the Justice Sector  

Activity 2.1: Promote the Institutional Integrity Model in Justice institutions (IIM) 
Technical assistance to 
continue with the actions 
related to the 
implementation of the IIM 
in the MINJUS) 

February 2014- 
January, 2015 

Project 
Team 

 
MINJUS 

IIM MINJUS diagnosis Submitted 

To identify leaders within 
each institution to lead the 
conceptual design of the 
IIM. 

October 2013 and 
onwards 

Project's 
Team, Short-
term Expert 

MINJUS 
MINJUS diagnosis  

IIM 
PM diagnosis 

Submitted 
20% MINJUS 

PM in 
progress 

To develop the concept 
and development of 
training materials in the 
MINJUS 

January-April, 
2014  

Project's 
Team, Short-
term Expert 

MINJUS IIM implemented In progress 

To develop training 
workshops on IIM for 
institutional staff. 

June - November, 
2014 

Project's 
Team, Short-
term Expert 

MINJUS IIM implemented In progress 

To perform a situational 
diagnosis for the 
implementation of the IIM 
in the PM. 

June - November, 
2014 

Project 
Team 

Short term 
expert 

Advisor to 
the Office 
and PM's 
ITCPOPM 

PM IIM diagnosis In progress 

 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterparts 

OBJECTIVE 3: Strengthen the judicial system’s capacity to address corruption through effective 
civil society engagement  

Result 3.1:  Civil society organizations contribute to raise the public understanding of the reform of the 
criminal justice 

Activity 1: Elaborate a specific communications plan to raise public awareness regarding the reform of the 
criminal justice  
Prepare a Communications 
Strategy to raise 
awareness among the 
general public with respect 
to the reform of the criminal 
justice (*deliverable to 
USAID) 

November 2013 -
April 7, 2014 

Project's 
Team and 
Falkom 
company  

 Communications strategy In progress 

Develop the process to 
grant donations. a) To 
elaborate RFA; b) 
Agreement of donations 
submitted to USAID; 

December 2013-
March 15, 2014 

Coordinator 
of Objective 
3 and Project 
Team 

Civil Society 
Organization
s  

Donation agreement 
submitted to USAID for 
review 
(deliverable to USAID, 
March 15') 

In progress 

Award the grant to the 
grantees. 
 

April 2014-
February 2015 

Coordinator 
of Objective 
3 and Project 
Team 

Grantee Civil 
Society 
Organization
s 

 
Donation agreement 
signed by the grantee 
organization. 
 

Under 
progress. 
 

 
 
 

 

 



 

 

25 

 

ANNEX NO 1: UPDATED INDICATORS TABLE 
Progress in the indicators: 

1. Indicator No. 7, IIM institutionalized by the counterpart institutions: this quarter the MINJUS shows a progress of 30% accumulated upon its 

implementation, since the institution has i) the resolution to adopt the IIM, ii) assessment, and iii) conceptual design. 

N° Indicator 

R
e
su

lt
s 

Im
p

a
c
t 

Source of data Disaggregated Periodicity Baseline 

Year 1 Year 2 Year 3 

 Total 

Target Target Target Target 

  Objective 1: Increase the Capacity of the Judicial System in Lima, Callao, and Peruvian Amazon Regions to Resolve Corruption Cases 

1 

% of improvements and/or processes 

implemented by the judicial and/or 

prosecution offices at the central 

headquarters of the pilot districts. 

 x Project records 

Processes, 

judiciary offices, 

prosecutor's 

offices, pilot 

judicial districts 

Six-monthly 0 0 

 

60% 
 

40% 100% 

 

Chachapoyas: 
60% 
Iquitos: 60% 

Lima: 60% 

 

Lima 
Regional: 
40% 

 

Chachapoyas: 60% 
Iquitos: 60% 
Lima: 60% 

Lima Regional: 
40% 

2 

% of the judges and prosecutors 

registered for the Diploma course 

specialized in corruption crimes for 

Justice operators who pass the program 

and are certified by the Pontificia 

Universidad Católica del Perú under strict 

academic standards. 

 
% of the judges and prosecutors that are 

registered in the Anticorruption Specialization 

Program for Justice Operators that pass the 

program and are certified by the Catholic 

University of Peru, under rigorous standards 

 x 

Records of the 

University and the 

Project 

Judges, 

prosecutors / 

qualification. 

Six-monthly 0 0 30% 60% 90% 

  Result 1.1: Strengthen the capacity of judges and support staff in the target regions to process and solve corruption cases. 

 Result 1.2: Strengthen the capacity of prosecutors and support staff in the target regions to process corruption cases. 
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N° Indicator 

R
e
su

lt
s 

Im
p

a
c
t 

Source of data Disaggregated Periodicity Baseline 

Year 1 Year 2 Year 3 

 Total 

Target Target Target Target 

3 

Number of judges, prosecutors and 

support staff in the target judicial districts 

who are trained in office management. 

x  
Records of the 

project/Judiciary/PM 

Judges, 

prosecutors and 

support 

staff/training 

activities 

Quarterly 0 0 60 20 80 

  

Result 1.4: The Judiciary improves its capacity to implement the Criminal Procedures Code. 

(i) The Judiciary effectively monitors and assesses the implementation of the CPC. 

4 
CPC Monitoring System for corruption 

cases implemented in the Judiciary. 
x  

Matrix for the 

progress of the 

implementation of 

the project's 

monitoring system  

Indicators/training 

workshops 
Six-monthly 0 0 70% 100% 100% 

  

Result 1.5: Strengthen the Special Commission's functions of coordination and monitoring of the implementation of the Criminal Procedures Code. 

(i) Improvement of the monitoring and evaluation of the implementation of the CPC. 

5 

CPC Monitoring System for corruption 

cases implemented in the Technical 

Secretary. 

x  

Matrix for the 

progress of the 

implementation of 

the project's 

monitoring system  

Indicators/training 

workshops 
Six-monthly 0 0 70% 100% 100% 

  Objective 2: PROMOTION OF THE INSTITUTIONAL INTEGRITY MODEL IN JUSTICE SECTOR. 

  Result 2.1: Promotion of the Institutional Integrity Model (IIM) 

6 
Number of managing staff of the MINJUS 

who are trained in the IIM. 
x   

MINJUS/Project 

records 
Gender Quarterly 0 0 38 

 
38 

7 
IIM Institutionalized by the counterpart 

institutions. 

 

 
X 

Project 

records/Institutions 

data 

 

Minus/PM Six-monthly 0 

MINJUS: 

20%  

Present: 

20% 

MINJUS: 

60%  

Present: 

10% 

MINJUS: 

20%  

 

MINJUS: 100% 

 

PM: 

20% 

 

PM: 60% PM: 20% PM: 100% 
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N° Indicator 

R
e
su

lt
s 

Im
p

a
c
t 

Source of data Disaggregated Periodicity Baseline 

Year 1 Year 2 Year 3 

 Total 

Target Target Target Target 

  Objective 3: To strengthen the judicial system's capacity to face corruption through the effective commitment of the civil society organizations  

  Result 3.1: Civil society organizations contribute to raise the public's understanding of the reform of the criminal justice 

8 

Number of people who are affiliated to 

CSOs that are trained in the reform of 

the criminal justice for corruption cases 

through the donations granted by the 

project. 

X  
CSOs and Project's 

records 
Region  Quarterly 0 0 180 180 360 

  Result 3.2: Civil society organizations at the target judiciary districts that monitor the judicial system in the field of corruption cases. 

9 

Number of monitoring activities 

performed on the justice system in 

corruption cases, implemented by the 

SCOs who receive donations by the 

project. 

 
X  SCOs records 

Location, court, 

type of monitored 

activity, SCO's 

name 

Six-monthly 0 0 0 5 5 

 


